Rpt-ID: RCPESPRJ Georgia Date: 01/07/2014
User: vepps Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0010 Pay Period: 12/03/2013

to 12/31/2013

Contract Location: Time Allowed: 542  Days
0.722 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 330 Days
Percent Time: 60.89
District: 1 Area: 02
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 11/16/2012

1500 HWY. 124 Date Awarded: 01/02/2013
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

AUBURN GA 30011-2437 Date Work Began: 02/25/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $4,949,306.21 Counties:

Original Contract Amount $4,949,306.21 Barrow

Funds Available $920,176.81

Percent Complete 81.41%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008979 $1,482,690.95 $1,482,690.95 $639,581.91 56.86% $242,541.71
M004447 $3,466,615.26 $3,466,615.26 $280,594.90 91.91% $32,700.23

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14435-12-000-0

Georgia Date: 01/07/2014
Department of Transportation Page 2 of 7
Estimate Summary By Project

Estimate Number: 0010 Pay Period: 12/03/2013
to 12/31/2013

Project Number:

Federal State Project Number:

0008979 SR 11/SR 53 - WIDENING & RESF

CSTEE-0008-00(979)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$843,109.04 $600,567.33 $242,541.71

$0.00 $0.00 $0.00

$843,109.04 $600,567.33 $242,541.71

$0.00 $0.00 $0.00

$843,109.04 $600,567.33 $242,541.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$843,109.04 $600,567.33

$242,541.71

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 01/07/2014
User: vepps Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0010 Pay Period: 12/03/2013
to 12/31/2013
Project Number: M004447 SR 11 - RESF
Federal State Project Number:  M004447

Total to Date

Prev to Date

This Estimate

Participating $2,548,816.27 $2,522,656.08 $26,160.19
Non-Participating $637,204.09 $630,664.05 $6,540.04
Total Earnings $3,186,020.36 $3,153,320.13 $32,700.23
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $3,186,020.36 $3,153,320.13 $32,700.23
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $3,186,020.36 $3,153,320.13

$32,700.23

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14435-12-000-0 Estimate Number: 0010

Date: 01/07/2014

Page 4 of 7

Pay Period: 12/03/2013
to 12/31/2013

Project Number 0008979

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 3,088.000 186.783
30.020 162.256
349.039 $4,870.93 $10,478.15
0055 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 834.000 820.130
8.880 307.850
1,127.980 $2,733.71 $10,016.46
0060 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 4,721.000 3,976.270
14.240 127.710
4,103.980 $1,818.59 $58,440.68
0070 500-3200 CLASS B CONCRETE CcY 45.000 .000
861.000 21.955
21.955 $18,903.26 $18,903.26
Category Amount: $28,326.49 $97,838.55
Category Number: (0050 TRAFFIC SIGNALS
0115 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .500
8032.500 .500
1.000 $4,016.25 $8,032.50
(W/50 FT MAST ARM)
Category Amount: $4,016.25 $8,032.50
Category Number: 0010 ROADWAY
0120 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
39144.000 .800
.800 $31,315.20 $31,315.20
1
Category Amount: $31,315.20 $31,315.20
Category Number: (0030 DRAINAGE
0130 668-2100 DROP INLET, GP 1 EA 21.000 23.500
2204.880 .000
23.500 $.00 $51,814.68
Category Amount: $0.00 $51,814.68



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0010

Date: 01/07/2014
Page 5 of 7

Pay Period:

12/03/2013

to 12/31/2013

Project Number 0008979

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 UTILITIES
0180 670-5620 WATER SERVICE LINE, 3/4 IN LF 207.000 607.000
22.110 .000
607.000 $.00 $13,420.77
Category Amount: $0.00 $13,420.77
Category Number: (0010 ROADWAY
0200 670-9710 RELOCATE EXIST FIRE HYDRANT EA 3.000 4.000
5152.740 2.000
6.000 $10,305.48 $30,916.44
0315 441-4030 CONC VALLEY GUTTER, 8 IN SY 264.000 324.200
43.950 .000
324.200 $.00 $14,248.59
0340 210-0100 GRADING COMPLETE - LS 1.000 459
332827.000 .200
.659 $66,565.40 $219,332.99
CSTEE-0008-00(979)
0345 150-1000 TRAFFIC CONTROL - LS 1.000 .622
35882.400 .033
.655 $1,184.12 $23,502.97
CSTEE-0008-00(979)
Category Amount: $78,055.00 $288,000.99
Category Number: (0030 DRAINAGE
0355 668-6112 TRENCH DRAIN, 12 IN LF 12.000 .000
298.110 14.000
14.000 $4,173.54 $4,173.54
Category Amount: $4,173.54 $4,173.54
Category Number: (0010 ROADWAY
0400 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .500
9062.700 .500
1.000 $4,531.35 $9,062.70

(W/35 FT MAST ARM)



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0010

Date: 01/07/2014
Page 6 of 7

Pay Period: 12/03/2013
to 12/31/2013

Project Number 0008979

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0405 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
35496.480 .800
.800 $28,397.18 $28,397.18
2
0410 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
47432.520 .800
.800 $37,946.02 $37,946.02
3
Category Amount: $70,874.55 $75,405.90
Category Number: (0050 TRAFFIC SIGNALS
0505 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 8.000 .000
4296.780 6.000
6.000 $25,780.68 $25,780.68
Category Amount: $25,780.68 $25,780.68
Project Total Amount: $242,541.71 $843,109.04



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0010

Date: 01/07/2014

Page 7 of 7

Pay Period:

12/03/2013

to 12/31/2013

Project Number M004447

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 210-0100 GRADING COMPLETE - LS 1.000 .946
1317815.280 .024
.970 $31,627.57 $1,278,280.82
M004447
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 505.100 617.310
L & H LIME 106.310 .000
617.310 $.00 $65,626.23
0058 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 160.000 47.655
235.440 4.556
52.211 $1,072.66 $12,292.56
Category Amount: $32,700.23 $1,356,199.61

Project Total Amount:

$32,700.23

$3,186,020.36



